State Water Resources Control Board
Grant Program Timelines

Props 13 and 50
Water Recycling

$ 58.1M Prop 13
$9.8M Prop 50 Phase |
$ 42M Prop 50 Phase Il

Props 13, 40 and 50
Small Community Wastewater

$ 34M Prop 13
$ 30M Props 40/50 Phase |
$ 20M Prop 50 Phase Il
Prop 50
Integrated Regional Water
$ 81M Management Phase |
$ 102M Phase Il
Prop 40
$ 9.5M Small Community

Groundwater

Props 40 and 50

$ 114M NPS, CNPS, Urban SW
Integrated Ws

Prop 50
$ 18.4M Santa Monica Bay

Restoration

Props 40 and 50
Groundwater Monitoring

$ 12.9M Phase |
$ 10M Phase Il
$ 10M Phase IlI
$ 10M Phase IV
$9.2M Phase V
Prop 50
$ 7™ Ocean Monitoring
FOOTNOTE:

FY 2000-01 FY 2001-02 FY 2002-03 FY 2003-04 FY 2004-05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11
Program Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4 Q1 Q2|Q3 Q4 Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4 Q1|Q2|Q3|Q4
Prop 13
Watershed, NPS, CNPS
$ 21.8M Phase | SWRCB
$ 82M Phase Il Y A N Granteel
$ 10M PRISM N N A
$ 93.7M Phase Il Y
I N A
$ 20M CALFED Watershed -.
$ 20.5M CALFED DW 1 '
I N A
$ 40.9M  Agricultural Water Quality
$ 5M Dairy Water Quality I
N A
Props 13, 40 and 50
Clean Beaches
$ 32M Phase |
$ 21M Phase Il | '
$ 22M Phase III O
$ 33M Phase IV _
]

The yellow lines indicate the Water Board’s activity from the beginning of the solicitation development through execution of a grant document. This does not include ongoing grant duties
such as processing invoices, tracking project process, and audits. The blue lines show the grantee’s activity beginning with the initiation of the grant to the end of the project timeframe.
Chart does not include funds set aside for State Revolving Fund, Santa Ana River Watershed, Lake Elsinore and San Jacinto, Sea Water Intrusion or State Operations and Bond Costs.
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